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boat launching ramp and boarding float at this location, both of which have exceeded their intended
design lives.

HAS A BUDGET PACKAGE BEEN COMPLETED FOR THIS PROJECT? N

REQUIRES LEGISLATION? N IF YES, LIST CODE SECTIONS:

REQUIRES PROVISIONAL LANGUAGE? N

IMPACT ON SUPPORT BUDGET: ONE-TIME COSTS: N FUTURE COSTS: N
FUTURE SAVINGS: N REVENUE: N

DOES PROPOSAL AFFECT ANOTHER DEPARTMENT? IF YES, ATTACH COMMENTS N

OF AFFECTED DEPARTMENT SIGNED BY ITS DIRECTOR/DESIGNEE.

SIGNATURE APPROVALS:

7L ‘ KL X/ A A S
PREPARED'SY ( §v1

Wl e / /4 i e
DEPARTMENT DIRECTOR DATE AGENC?’SECRETARY DATE

*hkkkhhkhkhkkrkhkkhkhkkkhkhkkhhkkbkhkrkkkhkkkkhkhkhkkhkhhkkhhkkkkkhrkkkhkhkkhbhkkkkkkkkkkkkkkkkkhkkkkkhkhhkkkkkikhhhkikhk

DOF ANALYST USE
DOF ISSUE#___ PROGRAM CAT:___ PROJECT CAT:____ BUDG PACK STATUS:_____
ADDED REVIEW: SUPPORT:___OCIU:____ FSCU/ITCU:._____ OSAE:___ CALSTARS: ___
Original Signed By: .
PPBA: Andrea Scharffer DATE SUBMITTED TO LEGISLATURE:__{ ~ /-l




BUSINESS UNIT: 3790 COBCP NO: 5 PRIORITY: 5 PROJECT ID: 0000230

A. PURPOSE OF THE PROJECT

. This project will replace a dilapidated boat launching ramp and a boarding float. The existing
boat launching ramp is over 40 years old and the existing wood boarding float is over 25 years
old, and both are worn well beyond their expected service lives. The existing boat ramp is not
properly grooved for wheel traction resulting in vehicles slipping when launching and retrieving
boats. This problem is especially pronounced during the fall, when icy or frosty conditions exist
in the park. The existing wood boarding float is an obsolete design and is rotting in some
locations, which makes it difficult to nail and hold protective bumpers in place along the edges
of the float. This project proposes to correct these issues.

B. RELATIONSHIP TO THE STRATEGIC PLAN
The mission of the Department is to provide for the health, inspiration, and education of the
people of California by helping to preserve the state’s extraordinary biological diversity,
protecting its most valued natural and cultural resources and creating opportunities for high-
quality outdoor recreation.

This project furthers the California State Parks Strategic Action Plan 2013-14 of the
Department’s mission by contributing to the following goals:

e Protect and preserve resources and facilities in the existing State Parks System: The
existing boat ramp and boarding float will be reconstructed, in order to protect and
preserve this boating resource.

e Connect people to California’s State Parks System: Reconstructing the existing boat
. ramp and boarding float will extend the existing boating season into the fall, which allows
more visitors safe access to boating recreation.

The mission of the Division of Boating and Waterways (DBW) is to provide for safe and
convenient public access to California’s waterways and to provide leadership in promoting the
public’s right to a safe and enjoyable boating experience. The proposed project furthers this
mission.

C. ALTERNATIVES
The following alternative solutions were considered to address the identified deficiencies:

Alternative 1:  Replace both the boat ramp and boarding float (this project). This project will
improve safety, improve access, and expand the boating season at this location. Facility
management benefits and impacts to support budgets will remain unchanged.

Alternative 2: Replace the ramp only. This project will replace the boat ramp and will omit
the boarding float replacement. This project will make boat launching and retrieval easier and
safer at this location; however, it will not correct problems with the boarding float now in use
that will only become worse over time. Facility management benefits and impacts to support
budgets will remain unchanged.

Alternative 3: Replace the boarding float only. This project will replace the boarding float and
' will omit the ramp replacement. This project will make getting in and out of boats easier and
safer at this location; however, it will not correct the wheel traction problem at this location
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especially during icy or frosty conditions. Facility management benefits and impacts to support
budgets will remain unchanged.

Alternative 4:  No project. Do not replace the boat ramp and boarding float. This alternative ’
will continue the gradual degradation of the ramp and boarding float. Consequently, this will
endanger the public who will continue to use the ramp and boarding float.

D. RECOMMENDED SOLUTION
1. Recommended Alternative and Why
The recommended solution is Alternative 1: Replace both the boat ramp and boarding
float because it will correct the wheel slippage and decaying dock problem at this ramp,
which will result in improved safety and an expanded boating season at this location.

2. Detailed Scope Description
Remove and dispose of existing boat ramp, boarding float, piles and gangway; construct
approximately 2,100 square feet of new, reinforced, v-grooved concrete boat ramp using a
combination of push slab and cast-in-place techniques with a concrete maneuvering
apron; install three new 12-inch diameter steel piles and new boarding float; construct new
sidewalks; and place armoring (such as rip rap) along the edges of the new boat ramp.

3. Basis for Cost Information
Public works contract costs have been estimated by the Department based on the detailed
project scope description, schematics, outline specifications, RS Means, and historical
cost data. Costs are then adjusted for general conditions of the contract, the contractor’s
overhead, profit and bonds/insurance. The estimate is then adjusted to the midpoint of the
anticipated construction period at a rate of 0.42 percent per month to adjust for the effects .
of inflation.

Agency retained costs are based on the staff effort and associated operating expense
required to accomplish the identified tasks. Agency retained costs are calculated based
on approved salary rates as of January 2015.

4. Comparison to Least Expensive Alternative
The least expensive alternative would be to do no project. However, both the existing boat
ramp and boarding float have exceeded their design life expectancies. The designs of
both the ramp and the boarding float are obsolete and are at a point where repairs or
rehabilitations do not have as much of an effect. Both need to be replaced in order to
provide uninterrupted recreational access to Lake Britton in the future. Further, the “do
nothing” alternative does not allow DBW to meet its mission “to provide for safe and
convenient public access to California’s waterways and to provide leadership in promoting
the public’s right to safe and enjoyable boating.”

5. Impact on Support Budget
There is no anticipated impact on the Department’s support budget as a result of this
project.

6. Project Risks/Secondary Effects
There are no known or identifiable risks or secondary effects associated with this project. .

7. Interagency Coordination
There will need to be coordination with the following public agencies:
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U.S. Army Corps of Engineers

California Regional Water Quality Control Board
California Department of Fish and Wildlife
Pacific Gas & Electric

8. Attendance History
Recent annual attendance is as follows:

Year Day-Use Camping Total
2009/10 113,113 51,785 164,898
2010/11 117,232 50,295 167,527
2011/12 132,961 50,806 183,767
2012/13 128,119 48,995 177,114
2013/14 143,216 45,443 188,659

9. Environmental indicators
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the
Resources Agency use environmental indicators, where applicable, in the development of
budget proposals. The Environmental Protection Agency and the Resources Agency have
jointly developed an initial set of Environmental Protection Indicators for California.
This project will not impact any of the identified environmental indicators.

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1
1. Does the recommended solution (project) promote infill N/A
‘ development by rehabilitating existing infrastructure?
Explanation: The recommended alternative occurs in an area
not in an existing development pattern. It is to repair and
improve an existing facility with existing infrastructure.

2. Does the project improve the protection of environmental and N/A
agricultural resources by protecting and preserving the state’s
most valuable natural resources?

Explanation: The recommended project does not directly
improve protection, but improves facilities in the park which
meets the mission of the Department by “...protecting its most
valued natural and cultural resources...”

3. Does the project encourage efficient development patterns by N/A
ensuring that infrastructure associated with development, other
than infill, support efficient use of land and is appropriately
planned for growth?

Explanation: Project is within an area in a State Park not
planned for development outside of meeting the Department’s
mission.

. F. JUSTIFICATION FOR AGENCY RETAINED ITEMS
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This project proposes to completely replace the worn two-lane boat ramp and pile-guided
boarding float and comply with the Americans with Disabilities Act. This project will require
compliance and permitting through the Water Quality Control Board, Clean Water Act (401);
California Fish and Wildlife, Fish and Game codes (1600) and U.S. Army Corps, (404).
Environmental, Cultural Resources and Natural Resources staff will be required to obtain
permits, ensure the project is in compliance with all regulatory agency controls, and monitor
activities to ensure minimal impact to surrounding resources.
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DEPARTMENT OF PARKS AND RECREATION -
ACQUISITION AND DEVELOPMENT
CAPITAL OUTLAY COST ESTIMATE

UNIT: McArthur-Burney Falls Memorial State Park DATE: 6/26/2015
PROJECT: Ramp and Boarding Float Replacement BY: SW
DESCRIPTION

This project will improve safety and convenience for users by completely reconstructing the dilapidated boat
launching ramp and boarding float at this location, both of which have exceeded their intended design lives.

ESTIMATE SUMMARY

Item:

DEMOLITION 57,000

SITE WORK 284,000
ESTIMATED TOTAL CURRENT COSTSon  June 13, 2013 CCCI 5796 341,000
Adjust CCCl from 5796 to 6069 16,000
. ESTIMATED TOTAL CURRENT COSTS on June 18, 2015 CCCI 6069 357,000
Escalate to Constr Start 23 months at 0.42%/mo 34,000
Escalate to Constr Midpoint 3 months at 0.42%/mo 4,000
ESTIMATED TOTAL CONTRACTS 395,000
Contingency @ 7% 28,000
ESTIMATED TOTAL CONSTRUCTION COST 423,000
ARCHITECTURAL AND ENGINEERING SERVICES 127,000
OTHER PROJECT COSTS 88,000
ESTIMATED TOTAL CONTRACTING AGENCY COSTS 638,000
AGENCY RETAINED ITEMS 78,000
ESTIMATED TOTAL PROJECT COST 716,000
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DEPARTMENT OF PARKS AND RECREATION
ACQUISITION AND DEVELOPMENT
CAPITAL OUTLAY COST ESTIMATE

SUMMARY OF COSTS BY PHASE

UNIT: McArthur-Burney Falls Memorial State Park DATE: 6/26/2015
PROJECT: Ramp and Boarding Float Replacement BY: SwW
CATEGORY S P w Cc E TOTAL

395,000

PW Contract | 395,000
PW Contingency |* 28,000 28,000
SUBTOTAL PW CONSTRUCTION COST 423,000 423,000

A & E Design 4,000 38,000
As-Built Drawings |* 3,000 3,000
Inspection Services | 83,000 83,000
Other - - 3,000 - 3,000

127,000

SUBTOTAL A&E SERVICES - 12,000 25,000 90,000

Accessibility Review 2,000

Construction Management | 24,000
Contract Administration 12,000
Estimating 5,000
Fees -
GIS -
HAZMAT -
Office Administration -
Other -
Permits - 12,000
Project Management 16,000 19,000
Public Communications - - - - -
Specialty Consultants - 9,000 - - 9,000
Testing - - - 5,000 5,000
SUBTOTAL OTHER PROJECT COSTS - 18,000 12,000 58,000 | 5w 88,000
TOTAL CONTRACTING AGENCY COST - 30,000 37,000 571,000 - 638,000

ARI Consultant Contracts
Cultural Resources -
Environmental Review | -

Equipment / Material | 5777 o
Furniture / Fixtures | &0
General Plan -
Monitoring -
Interpretation - - - - ) : -
Natural Resources - 4,000 5,000 3,000 |+ : 12,000

Other - - - - P -

Signs |~ . I i R )

Site Furnishings : T - N -

Site Surveys - - - - -

TOTAL AGENCY RETAINED COSTS - 15,000 16,000 47,000 - 78,000

TOTAL ESTIMATED PROJECT COST - 45,000 53,000 618,000 - 716,000
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STATE OF CALIFORNIA : ) R oo Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 0000230
FISCAL IMPACT WORKSHEET -~ .- . A - BU 3790
Department Title: - Departmem of Parks and Recreation o Progam ID 2860
Project Title: . ..~ = < McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement COBCP# *~ 5
Program Category: - .- CRI - Critical Infrastructure Deficiencies - Existing Priofity: -
Program Subcategory: B RD Recreatnon Development
cre T R e e Existing | January 10 - April 1 .. -May 1.
, ‘ Authority || - Action ** Action ~Action
. FUNDING ; » N R
bu-ref fund-eny year ©.ph’ " action ' o a T R e
3790-301-0516-14-14 P BA 45 oo 49
3790-301-0516-15-15 W BA 53 X
3790-301-0516-16-16 C BA T 618 B ¢
~ . 0
0
| )
] | | 0
| 0
) o =0
) :.av,,o
— B ’ 0
‘ g
“TOTALFUNDING B8 T -0 - 0 0 716
vt 5,05 - PROJECT COSTS = "= 0
Acquisition " - “ 0
Performance Cnten 0
Prellmlnary Plans w45
Worklng Drawmgs S RSN X
Total Construction or 818
Equipment (Group 2) = " ! | : R |
“TOTALCOSTS = 7w 580 - 136 0 -0 - U 0 - 116
DESIGN BUILD DETAIL | | Caie 0
Contract - S 403 8 ‘ | o ags
Contmgency. R 28 0 28
A&E .. LT [ 22 88 T o 90
Agency Retained e T A v - 47
Other - R : 14 4 ‘ T 58
TOTAL CONSTRUCTION OR T . e « )
- DESIGN-BUILD - : 482 136 0 0 -0 0 - 618
FUTURE FUNDING 482 482 ] .U 0] T
SCHEDULE 7 - mmvddyyyy PROJECT SPECIFIC CODES
Study Completion " Proj Mgmt: DPR  Locaion: ~ McArthur-Burney Falls SP
Acquisition Approval Budg Pack: N County: Shasta
Start Preliminary Plans/Performance Criteria 71172014 ProjCat: - CRI City: Burney
Preliminary Plan/Performance Criteria Approval - 12/15/2015 Req Legis: N Cong Dist: 1
Approval to Proceed to Bid 12/15/2016 RegProv: N SenDist . 1
Contract Award Approval 3/15/2017 SOILA Imp: N AssmDist 1

Project Completion ©9/30/2017




STATE OF CALIFORNIA -~ Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) : P ID: 0000230
FISCAL DETAIL WORKSHEET » L - BuEnity: [ 3790
Department Title: Department of Parks and Recreation Progarm ID - 2860
Project Title: -~ ' - McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement COBCP#. .. 5
Program Category: " :CRI - Critical Infrastructure Deficiencies - Existing Eriority 5
Program Subcategory: © - *RD - Recreation Development MAM MA
Identify all tems which fit into the categories listed below. Attach a detailed fist if funding is included in this request P cnptfons ‘and
year {BY+1

summary estimates for items for wh/ch you plan to request fund/ng in the future. When poss:ble ldenhfy funding needs by ﬁsc
through BY+4) : LA

PROJECT RELATED COSTS : oot |- COST - TOTAL
AGENCY RETAINED: . - _ S T REIETREEY: I
Environmental Review (Prehmmary Plans : 3 Workmg Drawmgs 1; Construction: 1) 5[
Cultural Resources (Preliminary Plans : 8; Working Drawings: 10; Construction: 43) ] R
Natural Resources (Preliminary Plans : 4; Working Drawings: 5; Construction: 3) 12 -
- TOTAL AGENCY RETAINED : Jwo T8
GROUP 2 EQUIPMENT : .

TOTAL GROUP2 EQUIPME|

IMPACT ON SUPPORT BUDGET

ONE-TIVE COSTS

: TOTAL SUPPORT ONE-TIME COSTS 0
ANNUAL ONGOING FUTURE COSTS . i
TOTAL SUPPORT ANNUAL COSTS 0
ANNUAL ONGOING FUTURE SAVINGS ‘

TOTAL SUPPORT ANNUAL SAVINGS ' 0

ANNUAL ONGOING FUTURE REVENUE

TOTAL SUPPORT ANNUAL REVENUE 0




STATE OF CALIFORNIA , ~ Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: : 0000230
SCOPE/ASSUMPTIONS WORKSHEET L - ~BU/Entity: 3790
Department Title: ' ‘ Department of Parks and Recreation Progarm ID 2860
Project Title: .- - McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement COBCP# 5
Program Category: = - -~ CRI - Critical Infrastructure Deficiencies - Existing Priority: 5
Program Subcategory: ~ -~ RD - Recreation Development MAIM!:' o MA

Project Speclr ic Proposals: For new pro;ects prowde proposed Scope Ianguage For continuing projects prowde the latest approved .
Scope language. Enter Scope language in ceil A110. ; 3

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110).

This project will improve safety and convenience for users by completely reconstructing the dilapidated boat
faunching ramp and boarding float at this location, both of which have exceeded their intended design lives.




